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CCR No. 9 6 - 0 9 7 5 A Logged Date 8 / 2 4 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description) CLS-DSKTP L4  requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change X Start New Baseline

Problem
1.  RbRs are not sufficiently covered by the existing  l4 requirements
2.  Inadequate l4  text descriptions for two(2) requirements;  one of  these two   l4  is  incorrectly

allocated to Release B

Proposed Solution
1.  Added one(1) new l4 requirement
2.  Modified text description for two(2) l4s
3.  One (1) L4 requirement(i.e S-CLS-00140) is moved to Release A from Release B
Note: 1.  All L4 “verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”
shall be entered as “test”.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Dinesh Patel (Signed)  Dinesh Patel    8/22/96
Signature Date

Office SCDO Office Manager Parag Ambardekar (Signed)  N. Prasad     8/23/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. C. Barbiere        8/23/96
Signature Date
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